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Unit Managers' Meeting Minutes
May 16, 1996
General Information

No comments were provided regarding the Meeting Minutes or Status Package for April 1996.
100 AREAS

Because of low attendance, the meeting was canceled.
300 AREA

Action Item

Provide a copy of the 100-B/C SAP to DOE, EPA, and Ecology; completed on April 23, 1996.

300-FF-1 and 300-FF-5 ROD Status

. The majority of new text for the ROD has been completed and is progressing well. The
EPA will send a redline/strikeout version to DOE by the first of next week (May 20,
1996) to provide a brief review before seeking approvals.

. Revision of Appendix C of the Tri-Party Agreement was discussed. The EPA suggested
changing the boundary of the 300-FF-5 Operable Unit to make it coincide with the
existing groundwater contamination plume. The EPA also identified that an error was
made in defining the 300-FF-1 boundary change per the approved Document { ange
Control Form (300-FF-1-25) signed in June 1992. The Tri-Party Agreement needs to be
revised to reflect the actual condition for the 300-FF-1 boundary and the 300-FF-5
proposed boundary change, if agreed upon.

300-FF-1 Remedial Design

. Overall, the remedial design was given a good response; there were some delinquent
comments that were submitted to WASTREN; therefore, they do not have to be
incorporated.
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. Several DQO meetings have been held in April and May 1996.

. The DQO is ongoing i effects the level of - 1p zness of i SAP for the 60% des _
package.

. The 60% design review starts on June 3, 1996. The design review presentation is
tentatively scheduled for June 4, 1996 (mid-morning); comments are due by COB June
12, 1996. ' :

. The R Design Report/Remedial Action Work Plan (RDR/RAWP) is being prepared. The

ERC internal review is planned for June 4 to June 17, 1996.

300-FF-5 O&M Plan

The O&M Plan is complete, except for clarifying point of compliance and action levels. The
DQO will need to be reopened to finalize these decisions before the O&M Plan is complete.

General Information

The 300-3 Aluminum Hydroxide waste site found in the 300-FF-1 Operable Unit after the RI
was completed, during the 300 Area TEDF pump station installation. Samples were taken of the
material, and no hazardous or radioactive contamination was found above cleanup standards.
However, this data were not entered into the Administrative Record and is being done so now as
an attachment to this set of meeting minutes.

Forecasted Activities
. Continue to s1 _ sort the 300-FF-1 and 300-FF-5 ROD.

. Continue remedial design for 300-FF-1
- 90% design review starts on July 8, 1996
- RDR/RAWP is scheduled for concurrent DOE/regulator review from July 8 to
August 6, 1996.

. Start 300-FF-1 remedial action planning. The field superintendent is looking at office
space, trailer needs, etc., before the contractor comes on board.

. Meet with regulators on the 300-FF-2 groundwater data for the 316-4 Crib and 618-10
Burial Ground.






100 AREAS

Focused Feasibility Studies and Proposed Plans

100 Area Remaining Sites ESD - In project meetings held during March, an Explanation of Significant Differences
(ESD) and/or ROD amendment were discussed by the U.S. Environmental Protection Agency (EPA) and the
Washington State Department of Ecology (Ecology) to address some of the remaining 100 Area radioactive liquid
waste sites by attaching them to the current Record of Decision (ROD) for the 100 Areas. This approach is
consistent with the strategy presented in EPA and Ecology's February letter concerning RODs for the 100 Areas.
Ecology and EPA have tentatively agreed to RL's list of 34 radioactive liquid waste disposal sites that are proposed
for inclusion in the initial ESD. RL is now considering expanding the ESD to include disposal authorization for two
ESDs (183-H and D-Ponds) and all 100 Areas IDW. The EPA has expressed concern that the ESD is becoming too
complex and that a ROD amendment might be more appropriate. They have indicated that a ROD amendment
should entail essentially the same amount of work and schedule time as an ESD.

Correspondence from EPA to the U.S. Department of Energy (DOE), Richland Operations Office (RL) received in
late March, however, indicated that prioritization of EPA's work load has resulted in their inability to address this
(and several other) DOE projects. This will likely result in a delay to this effort beyond the initial goal of June 1996
for the start of public comment.

100-1U-1/100-1U-3/100-1U PP - Following the signing of the "no action" ROD in February 1996, an
action remains to close out the bioremediation of soil from 100-IU-1 that is stockpiled at 100-B/C. DOE has
submitted a data summary indicating that adequate bioremediation has occurred, and that use of the soil is not
restricted. A site visit was made by RL, EPA, and ERC on May 6, 1996, to check the stockpile for evidence of
organic vapors; no vapors were detected. Based on the data summary and the results of the site visit, RL is awaiting
direction from EPA and concurrence from Ecology to conclude the bioremediation effort.

1 -2 ar* '70-1U-6 - A Draft Redline Rev. 0 Focus Package documenting the proposed dispositions of the sites
was submittea by RL to EPA and Ecology on March 5, 1996. The joint EPA/Ecology letter on the 100 Area Record
of Decision Strategy recommended that the 100-1U-2 and 100-1U-6 Operable Units (OU) be addressed through
Washington State regulations (e.g., solid waste regulations) rather than CERCLA. The advantages and
disadvantages of the regulators' proposal remain to be discussed. Some issues to consider include CERCLA
documentation completed to date and a December 31, 1996, Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) milestone for the submittal of "planning documents.”

17 ™ 1/100-KR-2/100-FR-1/100-FR-2/100-BC-2 - Work has been suspended on focus { ibility studies (FFS)
ana proposed plans (PP) for these OUs since receiving a letter from EPA (October 20, 1995), requesting RL to stop
work on these documents. The request to stop work was made in anticipation of reaching a Tri-Party Agreement in
the near future to address remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on an
operable-unit-specific basis. Some high-priority radioactive liquid effluent disposal sites located in these OUs are
candidates for the proposed June 1996 ESD (discussed above).

100-DR-2/100-HR-2 - Work has been suspended on FFSs and PPs for these OUs since receiving a letter from
Ecology (November 29, 1995), requesting RL to stop work on these documents. The request to stop work was
made in anticipation of reaching a Tri-Party Agreement in the near future to address remaining waste sites in the
100 Areas on a 100-Area-wide basis, rather than on an operable-unit-specific basis. Some high-priority radioactive
liquid effluent disposal sites located in these OUs are candidates for the proposed June 1996 ESD (discussed above).

100 B/C

100-BC-1 ERA - The /00-B/C Demonstration Project Final Report was issued in March. The verification package
for 116-B-4 was completed and forwarded to EPA for concurrence. The verification package for 116-B-5 was
prepared for DOE and EPA concurrence. The 116-B-4 French Drain was backfilled to grade with clean material on
April 5. This action was necessary to prevent sloughing of the side walls and cave-in.
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B/C Area

Remedial Design - Detailed design is complete for all sites in 100-BC-1 (116-B-1, 116-B-11, 116-B-13, 116-B-14,
116-C-1, 116-C-5, and the B/C north ninelines), two sites in 100-DR-1 (116-D-1A, 116-D-1B), and one site in 100-
HR-1 (116-H-1). The Draft Remedia  sign Report/Remedial Action Work Plan was provided for regulatory
review on April 2, 1996. The Sampling and Analysis Plan was drafted and provided for regulatory review on April
5, 1995. Comments were received from EPA and Ecology on May 1, 1996.

Remedial Action - The bid evaluation was completed, and the subcontract was awarded to Envirocon on April 26,
1996. Mobilization and site set-up is expected to begin in May.

200 AREAS
200-UP-2 Operable Unit

~2-UP-2 FFS - The 200-UP-2 FFS is currently undergoing DOE and regulatory review. Comments were received
rrom RL and HQ. Ecology requested a 30 working day extension to complete their review of tt T~ The
proposed plan was transmitted Ecology on April 22, 1996, for review. Transmittal to the regulators fulfills Tri-Pary
Agreement Milestone M-15-15E, due April 30, 1996.

Barrier FFS - A comment resolution meeting was held on April 4, 1996, to resovie regulator comments on Draft B.

Rev. 0 is scheduled to be issued to RL on May 13, 1996.

200 Areas Strategy

Several working meetings were held between the Tri-Parties to continue the development of a 200 Area Assessment
and Remedial Action Strategy. Progress has been made in several areas, including streamlining e RI/FS process
for application at the 200 Areas. In addition, several of the 200 Area project managers attended a field trip to the
200 Areas to obtain a better understanding of the magnitude of work that needs to be conducted. A working draft of
the 200 Area strategy document is scheduled to be prepared by May 15, 1996.

300 AREA

300-FF-1 Operable Unit

Record of Decision - The ERC and DOE-RL have provided comments to EPA on the draft ROD. The project
schedule is based on a completed ROD by May 14, 1996.

Remedial Design - The 30% design was submitted on schedule, reviewed, and comments returned to the design
subcontractor on schedule. Comments on the 30% design package were recieved from the ERC, DOE, EPA, and
Ecology. The subcontractor is proceeding on schedule for submittal of the 60% design package with the review

. starting on June 3, 1996. A third DQO session was held regarding remedial action cleanup decisions. One to two

more sessions are expected to reach closure of the DQO.

300-FF-2 Operable Unit

RI/FS Work Plan/ LF1 Report - ERC review of the draft report began on May 13, 1996. Comments are due May 17.

Groundwater sampling from 699-S6-E4A was completed on April 3 with the use of appropriate respiratory
protection. Data from this well has also been prioritized at the laboratory. Priority data from the two CPT
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borings was delivered to the ERC on April 16, followed on April 22 by the data from well 699-S6-E4A. The
remaining data that was not prioritized is scheduled for delivery on May 13.

300-FF-5 Operable Unit
Qperations and Maintenance Plan - The O&M plan is essentially complete, as stated last month. However, there is a

need to reopen the DQO and have one more session to finz ¢ ussions regarding point of compliance
monitoring details.
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